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Exhibit R-2, RDT&E Budget Item Justification: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400: Research, Development, Test & Evaluation, Defense-Wide / BA 4:
Advanced Component Development & Prototypes (ACD&P)

R-1 Program Element (Number/Name)
PE 0604876C / Ballistic Missile Defense Terminal Defense Segment Test

COST ($ in Millions) Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total FY 2020 FY 2021 FY 2022 FY 2023

Cost To
Complete

Total
Cost

Total Program Element 128.023 57.567 36.239 61.017 -   61.017 16.917 49.170 51.003 59.759 Continuing Continuing

MT07: THAAD Test 123.387 54.743 33.321 57.892 -   57.892 16.184 46.955 48.629 57.387 Continuing Continuing

MD40: Program Wide Support 4.636 2.824 2.918 3.125 -   3.125 0.733 2.215 2.374 2.372 Continuing Continuing

Program MDAP/MAIS Code: 362

Note
The increase from FY2018 to FY2019 reflects conducting a full operational flight test in FY2019, vice two non-intercept tracking exercises in FY 2018.

A. Mission Description and Budget Item Justification
Ballistic Missile Defense Terminal Defense Segment Test provides the Terminal High Altitude Area Defense (THAAD) program's participation in Ballistic Missile Defense
System (BMDS) Flight Tests and Ground Tests in accordance with the BMDS Integrated Master Test Plan (IMTP). THAAD Test coordinates with Operational Test
Agencies, conducts pretest planning, coordination and analysis, conducts flight test operations, performs post-flight test reporting, and performs data distribution and
storage.

B. Program Change Summary ($ in Millions) FY 2017 FY 2018 FY 2019 Base FY 2019 OCO FY 2019 Total
Previous President's Budget 63.444 36.239 68.865 -   68.865
Current President's Budget 57.567 36.239 61.017 -   61.017
Total Adjustments -5.877 0.000 -7.848 -   -7.848

• Congressional General Reductions -5.000 0.000
• Congressional Directed Reductions 0.000 0.000
• Congressional Rescissions 0.000 0.000
• Congressional Adds 0.000 0.000
• Congressional Directed Transfers 0.000 0.000
• Reprogrammings -0.877 0.000
• SBIR/STTR Transfer 0.000 0.000
• FY 2017 Request for Additional
Appropriations

0.000 0.000 0.000 -   0.000

• Missile Defeat and Defense Enhancement 0.000 0.000 0.000 -   0.000
• Other Adjustment 0.000 0.000 -7.848 -   -7.848

Change Summary Explanation
FY 2017 Congressional General Reduction for test delays associated with FTT-18 and FET-01 (previously known as FTT-15).
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Exhibit R-2, RDT&E Budget Item Justification: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400: Research, Development, Test & Evaluation, Defense-Wide / BA 4:
Advanced Component Development & Prototypes (ACD&P)

R-1 Program Element (Number/Name)
PE 0604876C / Ballistic Missile Defense Terminal Defense Segment Test

The decrease in FY 2019 from PB 2018 to PB 2019 reflects aligning budget to final Integrated Master Test Plan requirements for PB 2019.
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0604876C / Ballistic Missile Defense
Terminal Defense Segment Test

Project (Number/Name)
MT07 / THAAD Test

COST ($ in Millions) Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total FY 2020 FY 2021 FY 2022 FY 2023

Cost To
Complete

Total
Cost

MT07: THAAD Test 123.387 54.743 33.321 57.892 -   57.892 16.184 46.955 48.629 57.387 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

Note
The increase from FY2018 to FY2019 reflects conducting a full operational flight test in FY2019, vice two non-intercept tracking exercises in FY 2018.

A. Mission Description and Budget Item Justification
THAAD Test conducts BMDS Flight Tests and Ground Tests with other BMDS elements (such as Army Navy / Transportable Radar Surveillance (AN/TPY-2), BMDS
Command, Control, Battle Management, and Communication (C2BMC), PATRIOT, and Aegis) in accordance with the BMDS IMTP. THAAD Test coordinates with
Operational Test Agencies, conducts all pre and post flight test, ground test, cyber security enhancements, and war-games and exercises requirements.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
Title: Flight Test Execution

Articles:
Description: Performs all requirements to support flight test execution such as mission planning, pre-flight integration testing,
conduct of readiness reviews, test asset transportation, flight test execution and data collection, post flight test reporting and data
distribution.
Specific and/or unique accomplishments to each FY are as follows:

FY 2018 Plans:
- Conduct description efforts to support the following test events in accordance with the IMTP:
- Conduct Flight Test Tracking Event-35 (FTX-35) at White Sands Missile Range, which will prove THAAD software build 3.0 and
test X86 AN/TPY-2 radar configuration with a THAAD Battery.
- Conduct Flight Test Tracking Event-36, which will demonstrate interoperability and develop a coordinated firing solution between
THAAD and PATRIOT.
- Pre-mission Flight Test Operational-03 Event 2 (FTO-03 E2) (BMDS Operational Flight Test), which will further demonstrate, in
an operational scenario, THAAD's ability to conduct coordinated engagements with Aegis and PATRIOT operating with (C2BMC)
and forward-based AN/TPY-2while engaging an Intermediate Range Ballistic Missile.
- Flight Test THAAD-15/18 (FTT-15/18) post-test reporting and data distribution.
FY 2019 Plans:
- Conduct description efforts to support the following test events in accordance with the IMTP:

49.401
-  

24.816
-  

46.482
-  
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0604876C / Ballistic Missile Defense
Terminal Defense Segment Test

Project (Number/Name)
MT07 / THAAD Test

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
- Conduct flight test incorporating THAAD Software Build 3.0, to include Debris Mitigation Phase 2, which will further demonstrate,
in an operational scenario, THAAD's ability to conduct coordinated engagements with Aegis and PATRIOT operating with
(C2BMC) and forward-based AN/TPY-2 while engaging an Intermediate Range Ballistic Missile.
FY 2018 to FY 2019 Increase/Decrease Statement:
The increase from FY2018 to FY2019 reflects conducting a full operational flight test in FY2019, vice two non-intercept tracking
exercises in FY 2018.
Title: Ground Test Execution

Articles:
Description: Ground Test Execution includes:
- THAAD participation in MDA Ground Test operational scenario events to ensure THAAD`s ability to conduct coordinated
engagements with Aegis and PATRIOT operating with C2BMC and AN/TPY-2,
- Pre-mission planning, pre- and post-mission analyses, reporting, and execution to support BMDS Ground and Flight Test
campaigns, and
- Continued performance assessments to evaluate system performance and interoperability within the integrated BMDS.
Specific and/or unique accomplishments to each FY are as follows:

FY 2018 Plans:
- Continue THAAD participation in MDA Ground Test operational scenario events GT-07 and GTI-ISR campaigns as described
above.
- Initiate THAAD participation in MDA Ground Test operational scenario event GTD-08 campaign as described above.
- Initiate THAAD participation in ground test system pre-mission analyses for FTO-03 E2.
FY 2019 Plans:
- Continue THAAD participation in MDA Ground Test operational scenario events GT-07, GT-08 and GTI-ISR campaigns as
described above.
- Complete THAAD participation in ground test system pre-mission analyses for FTO-03 E2.
- Initiation of Continuous Integration of element hardware and software to conduct replication activities prior to hardware-in-the-
loop (HWIL) testing.
FY 2018 to FY 2019 Increase/Decrease Statement:
The increase from FY2018 to FY2019 reflects initiating Continuous Integration of element hardware and software prior to
hardware-in-the-loop (HWIL) testing.

1.410
-  

5.076
-  

7.669
-  

Title: Resources 3.895 2.974 3.279
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0604876C / Ballistic Missile Defense
Terminal Defense Segment Test

Project (Number/Name)
MT07 / THAAD Test

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
Articles:

Description: Resources include efforts to:
- Provide on-site range support for THAAD maintenance, repair, and pre-mission analysis to ensure THAAD test asset readiness,
- Provide data management, facilities operations, and post-test reporting in support of BMDS tests to ensure data collection and
readiness for mission execution, and
- Continue Performance Assessments to evaluate system performance and interoperability within the integrated BMDS
Specific and/or unique accomplishments to each FY are as follows:

FY 2018 Plans:
- SEE ABOVE.
FY 2019 Plans:
- SEE ABOVE.
FY 2018 to FY 2019 Increase/Decrease Statement:
N/A

-   -   -  

Title: War-games and Exercises
Articles:

Description: War-games and Exercises support the Combatant Commands (CCMDs) with model and simulations and subject
matter expertise during exercise events.  Continue to assist in developing/refining Tactics, Techniques, and Procedures and Pre-
Planned Responses to incorporate in future events.  Demonstrate THAAD capability to the warfighter community in the Integrated
and Missile Defense (IAMD) environment.
Specific and/or unique accomplishments to each FY are as follows:

FY 2018 Plans:
- SEE ABOVE.
FY 2019 Plans:
- SEE ABOVE.
FY 2018 to FY 2019 Increase/Decrease Statement:
N/A

0.037
-  

0.455
-  

0.462
-  

Accomplishments/Planned Programs Subtotals 54.743 33.321 57.892
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0604876C / Ballistic Missile Defense
Terminal Defense Segment Test

Project (Number/Name)
MT07 / THAAD Test

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total FY 2020 FY 2021 FY 2022 FY 2023
Cost To

Complete Total Cost
• 0208866C: MD07: THAAD O&M 72.099 78.761 92.608 -   92.608 98.370 91.579 92.643 94.366 Continuing Continuing

• 0208866C: MD07:
THAAD Procurement

566.504 960.732 469.068 -   469.068 416.343 413.956 424.473 434.439 232.135 3,917.650

• 0603881C: Ballistic Missile
Defense Terminal Defense Segment

197.171 292.262 214.173 -   214.173 199.399 197.451 174.161 152.174 Continuing Continuing

Remarks

D. Acquisition Strategy
THAAD awards Indefinite Delivery Indefinite Quantity (IDIQ) Task Orders on the Advanced Capability Development (ACD) contract for the continuation of THAAD II
development and test as described and approved in the MDA Integrated Master Test Plan.  The discrete task orders allow management and tracking of IMTP-related
work.

E. Performance Metrics
N/A



UNCLASSIFIED

PE 0604876C: Ballistic Missile Defense Terminal Defen... UNCLASSIFIED
Missile Defense Agency Page 7 of 15 R-1 Line #106

Exhibit R-3, RDT&E Project Cost Analysis: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0604876C / Ballistic Missile Defense
Terminal Defense Segment Test

Project (Number/Name)
MT07 / THAAD Test

Test and Evaluation ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Flight Test Execution -
Execution, Support and
Planning

MIPR

MDA / AMRDEC /
KLC / Wake Island /
RTS : AL / CO / AK /
HI / Wake Island /
Kwaj

64.297 34.620 Oct 2016 15.099 Nov 2017 26.699 Nov 2018 -   26.699 Continuing Continuing Continuing

Flight Test Execution -
Planning, Analysis, and
Execution

SS/IDIQ
Lockheed Martin :
Sunnyvale, CA /
Huntsville, AL

33.580 14.781 Oct 2016 9.717 Nov 2017 19.783 Nov 2018 -   19.783 Continuing Continuing Continuing

Ground Test Execution
- BMDS Ground Test
Support

MIPR US Army AMRDEC :
Huntsville, AL 10.870 1.410 Oct 2016 5.076 Dec 2017 7.669 Dec 2018 -   7.669 Continuing Continuing Continuing

Resources - All Prior Years Various Various : Various 5.961 0.000 0.000 0.000 -   0.000 0.000 5.961 0.000

Resources - Test and
Range Infrastructure MIPR

US Army AMRDEC /
White Sands Missile
Range / Lincoln
Labs : Huntsville,
AL / White Sands,
NM / MA

7.961 3.895 Oct 2016 2.974 Dec 2017 3.279 Dec 2018 -   3.279 Continuing Continuing Continuing

War-games and Exercises
- Wargames and Exercises MIPR

MDA / Space and
Missile Defense
Command :
Huntsville, AL

0.718 0.037 Oct 2016 0.455 Nov 2017 0.462 Nov 2018 -   0.462 Continuing Continuing Continuing

Subtotal 123.387 54.743 33.321 57.892 -   57.892 Continuing Continuing N/A

Remarks
- Increases in R-3 Cost Category Items related to Flight Test Execution from FY 2018 to FY 2019 are due to non-intercept tracking events being executed in FY 2018, compared
to a full operational intercept test planned in FY 2019.  In FY 2019 THAAD plans to execute Flight Test Operational-03 Event 2 (FTO-03 E2) and initiate test planning activities
for Flight Test THAAD-21 (FTT-21).

Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 123.387 54.743 33.321 57.892 -   57.892 Continuing Continuing N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0604876C / Ballistic Missile Defense
Terminal Defense Segment Test

Project (Number/Name)
MT07 / THAAD Test

Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Remarks
N/A
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Exhibit R-4, RDT&E Schedule Profile: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0604876C / Ballistic Missile Defense
Terminal Defense Segment Test

Project (Number/Name)
MT07 / THAAD Test
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Exhibit R-4A, RDT&E Schedule Details: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0604876C / Ballistic Missile Defense
Terminal Defense Segment Test

Project (Number/Name)
MT07 / THAAD Test

Schedule Details

Start End
Events Quarter Year Quarter Year

IMTP v19.1 flight and ground test event details are at a higher classification. 1 2017 4 2023
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0604876C / Ballistic Missile Defense
Terminal Defense Segment Test

Project (Number/Name)
MD40 / Program Wide Support

COST ($ in Millions) Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total FY 2020 FY 2021 FY 2022 FY 2023

Cost To
Complete

Total
Cost

MD40: Program Wide Support 4.636 2.824 2.918 3.125 -   3.125 0.733 2.215 2.374 2.372 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

Note
Program Wide Support (PWS) reflects proportional changes as a result of budget changes in Ballistic Missile Defense Terminal Defense Segment Test program
element. Funding in the All Prior Years column represents a summary of Prior Years Total Costs for active contracts, Military Interdepartmental Purchase Requests on
the R-3.

A. Mission Description and Budget Item Justification
PWS contains non-headquarters management costs in support of MDA functions and activities across the entire BMDS. It Includes Government Civilians and Contract
Support Services. This provides integrity and oversight of the BMDS as well as supports MDA in the development and evaluation of technologies that will respond to
the changing threat. Additionally, PWS includes Global Deployment personnel and support performing deployment site preparation and activation, and provides facility
capabilities for MDA Executing Agent locations. Other MDA wide costs includes: physical and technical security; civilian drug testing; audit readiness; the Science,
Technology, Engineering, and Mathematics (STEM) program; legal services and settlements; travel and agency training; office, equipment, vehicle, and warehouse
leases; utilities and base operations; data and unified communications support; supplies and maintenance; materiel and readiness and central property management
of equipment; and similar operating expenses. PWS is allocated on a pro-rata basis and therefore, fluctuates by year based on the adjusted RDT&E profile (which
excludes: 0305103C Cyber Security Initiative, 0603274C Special Programs, 0603913C Israeli Cooperative Program and 0901598C Management Headquarters).

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
Title: Program Wide Support

Articles:
Description: N/A

FY 2018 Plans:
N/A
FY 2019 Plans:
N/A
FY 2018 to FY 2019 Increase/Decrease Statement:
N/A

2.824
-  

2.918
-  

3.125
-  

Accomplishments/Planned Programs Subtotals 2.824 2.918 3.125
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0604876C / Ballistic Missile Defense
Terminal Defense Segment Test

Project (Number/Name)
MD40 / Program Wide Support

C. Other Program Funding Summary ($ in Millions)
N/A

Remarks

D. Acquisition Strategy
N/A

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0604876C / Ballistic Missile Defense
Terminal Defense Segment Test

Project (Number/Name)
MD40 / Program Wide Support

Support ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Program Wide Support
- Agency Operations
Management

Allot Various : Multi: AL,
VA, Aust, Japan 0.000 0.024 Jul 2017 0.058 Jul 2018 0.047 Jul 2019 -   0.047 Continuing Continuing Continuing

Program Wide Support -
Agency Operations and
Support Civilian Salaries,
Travel, Training

Allot Various : VA 4.174 0.000 0.000 0.000 -   0.000 Continuing Continuing Continuing

Program Wide Support -
Agency Operations and
Support International and
Materiel and Readiness

MIPR Various : Multi: AL,
VA, Aust, Japan 0.000 0.000 0.000 0.000 -   0.000 Continuing Continuing Continuing

Program Wide Support -
Agency Operations and
Support Services

C/CPFF Various : Multi: AL,
VA 0.462 2.800 Aug 2017 2.860 Aug 2018 3.078 Apr 2019 -   3.078 Continuing Continuing Continuing

Subtotal 4.636 2.824 2.918 3.125 -   3.125 Continuing Continuing N/A

Remarks
N/A

Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 4.636 2.824 2.918 3.125 -   3.125 Continuing Continuing N/A

Remarks
N/A
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Exhibit R-4, RDT&E Schedule Profile: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0604876C / Ballistic Missile Defense
Terminal Defense Segment Test

Project (Number/Name)
MD40 / Program Wide Support
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Exhibit R-4A, RDT&E Schedule Details: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0604876C / Ballistic Missile Defense
Terminal Defense Segment Test

Project (Number/Name)
MD40 / Program Wide Support

Schedule Details

Start End
Events Quarter Year Quarter Year

MD40 Program-Wide Support 1 2017 4 2023
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- Continued performance assessments to evaluate system performance and interoperability within the integrated BMDS.
Specific and/or unique accomplishments to each FY are as follows:
                             
                                 
                                     1.410
                                     0
                                
                            
                             
                                 
                                     5.076
                                     0
                                     - Continue THAAD participation in MDA Ground Test operational scenario events GT-07 and GTI-ISR campaigns as described above.
- Initiate THAAD participation in MDA Ground Test operational scenario event GTD-08 campaign as described above.
- Initiate THAAD participation in ground test system pre-mission analyses for FTO-03 E2.
                                
                                 
                                     7.669
                                     0
                                
                                 
                                     7.669
                                     0
                                     - Continue THAAD participation in MDA Ground Test operational scenario events GT-07, GT-08 and GTI-ISR campaigns as described above.
- Complete THAAD participation in ground test system pre-mission analyses for FTO-03 E2.
- Initiation of Continuous Integration of element hardware and software to conduct replication activities prior to hardware-in-the-loop (HWIL) testing.
                                
                                 The increase from FY2018 to FY2019 reflects initiating Continuous Integration of element hardware and software prior to hardware-in-the-loop (HWIL) testing.
                            
                        
                         
                             Resources
                             Resources include efforts to:
- Provide on-site range support for THAAD maintenance, repair, and pre-mission analysis to ensure THAAD test asset readiness,
- Provide data management, facilities operations, and post-test reporting in support of BMDS tests to ensure data collection and readiness for mission execution, and
- Continue Performance Assessments to evaluate system performance and interoperability within the integrated BMDS
Specific and/or unique accomplishments to each FY are as follows:
                             
                                 
                                     3.895
                                     0
                                
                            
                             
                                 
                                     2.974
                                     0
                                     - SEE ABOVE.
                                
                                 
                                     3.279
                                     0
                                
                                 
                                     3.279
                                     0
                                     - SEE ABOVE.
                                
                                 N/A
                            
                        
                         
                             War-games and Exercises
                             War-games and Exercises support the Combatant Commands (CCMDs) with model and simulations and subject matter expertise during exercise events.  Continue to assist in developing/refining Tactics, Techniques, and Procedures and Pre-Planned Responses to incorporate in future events.  Demonstrate THAAD capability to the warfighter community in the Integrated and Missile Defense (IAMD) environment.
Specific and/or unique accomplishments to each FY are as follows:
                             
                                 
                                     0.037
                                     0
                                
                            
                             
                                 
                                     0.455
                                     0
                                     - SEE ABOVE.
                                
                                 
                                     0.462
                                     0
                                
                                 
                                     0.462
                                     0
                                     - SEE ABOVE.
                                
                                 N/A
                            
                        
                    
                     
                         
                             0208866C: MD07
                             THAAD O&M
                             
                                 72.099
                                 78.761
                                 92.608
                                 92.608
                                 98.370
                                 91.579
                                 92.643
                                 94.366
                                 Continuing
                                 Continuing
                            
                        
                         
                             0208866C: MD07
                             THAAD Procurement
                             
                                 566.504
                                 960.732
                                 469.068
                                 469.068
                                 416.343
                                 413.956
                                 424.473
                                 434.439
                                 232.135
                                 3917.650
                            
                        
                         
                             0603881C
                             Ballistic Missile Defense Terminal Defense Segment
                             
                                 197.171
                                 292.262
                                 214.173
                                 214.173
                                 199.399
                                 197.451
                                 174.161
                                 152.174
                                 Continuing
                                 Continuing
                            
                        
                    
                     THAAD awards Indefinite Delivery Indefinite Quantity (IDIQ) Task Orders on the Advanced Capability Development (ACD) contract for the continuation of THAAD II development and test as described and approved in the MDA Integrated Master Test Plan.  The discrete task orders allow management and tracking of IMTP-related work.
                     N/A
                
                 
                     N/A
                     
                         
                             Test and Evaluation
                             - Increases in R-3 Cost Category Items related to Flight Test Execution from FY 2018 to FY 2019 are due to non-intercept tracking events being executed in FY 2018, compared to a full operational intercept test planned in FY 2019.  In FY 2019 THAAD plans to execute Flight Test Operational-03 Event 2 (FTO-03 E2) and initiate test planning activities for Flight Test THAAD-21 (FTT-21).
                             
                                 
                                     Flight Test Execution - Execution, Support and Planning
                                     MIPR
                                     MDA / AMRDEC / KLC / Wake Island / RTS
                                     AL / CO / AK / HI / Wake Island / Kwaj
                                     
                                         64.297
                                         
                                             34.620
                                             2016-10
                                        
                                         
                                             15.099
                                             2017-11
                                        
                                         
                                             26.699
                                        
                                         
                                             26.699
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Flight Test Execution - Planning, Analysis, and Execution
                                     SS
                                     IDIQ
                                     Lockheed Martin
                                     Sunnyvale, CA / Huntsville, AL
                                     
                                         33.580
                                         
                                             14.781
                                             2016-10
                                        
                                         
                                             9.717
                                             2017-11
                                        
                                         
                                             19.783
                                        
                                         
                                             19.783
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Ground Test Execution - BMDS Ground Test Support
                                     MIPR
                                     US Army AMRDEC
                                     Huntsville, AL
                                     
                                         10.870
                                         
                                             1.410
                                             2016-10
                                        
                                         
                                             5.076
                                             2017-12
                                        
                                         
                                             7.669
                                        
                                         
                                             7.669
                                             2018-12
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Resources - All Prior Years
                                     Various
                                     Various
                                     Various
                                     
                                         5.961
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         5.961
                                         0.000
                                    
                                
                                 
                                     Resources - Test and Range Infrastructure
                                     MIPR
                                     US Army AMRDEC /  White Sands Missile Range / Lincoln Labs
                                     Huntsville, AL / White Sands, NM / MA
                                     
                                         7.961
                                         
                                             3.895
                                             2016-10
                                        
                                         
                                             2.974
                                             2017-12
                                        
                                         
                                             3.279
                                        
                                         
                                             3.279
                                             2018-12
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     War-games and Exercises - Wargames and Exercises
                                     MIPR
                                     MDA / Space and Missile Defense Command
                                     Huntsville, AL
                                     
                                         0.718
                                         
                                             0.037
                                             2016-10
                                        
                                         
                                             0.455
                                             2017-11
                                        
                                         
                                             0.462
                                        
                                         
                                             0.462
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
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                             IMTP v19.1 flight and ground test event details are at a higher classification.
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                 MD40
                 Program Wide Support
                 0
                 
                     4.636
                     2.824
                     2.918
                     3.125
                     3.125
                     0.733
                     2.215
                     2.374
                     2.372
                     Continuing
                     Continuing
                
                 
                     
                         0
                         0
                         0
                         0
                         0
                         0
                         0
                         0
                    
                     Program Wide Support (PWS) reflects proportional changes as a result of budget changes in Ballistic Missile Defense Terminal Defense Segment Test program element. Funding in the All Prior Years column represents a summary of Prior Years Total Costs for active contracts, Military Interdepartmental Purchase Requests on the R-3.
                     PWS contains non-headquarters management costs in support of MDA functions and activities across the entire BMDS. It Includes Government Civilians and Contract Support Services. This provides integrity and oversight of the BMDS as well as supports MDA in the development and evaluation of technologies that will respond to the changing threat. Additionally, PWS includes Global Deployment personnel and support performing deployment site preparation and activation, and provides facility capabilities for MDA Executing Agent locations. Other MDA wide costs includes: physical and technical security; civilian drug testing; audit readiness; the Science, Technology, Engineering, and Mathematics (STEM) program; legal services and settlements; travel and agency training; office, equipment, vehicle, and warehouse leases; utilities and base operations; data and unified communications support; supplies and maintenance; materiel and readiness and central property management of equipment; and similar operating expenses. PWS is allocated on a pro-rata basis and therefore, fluctuates by year based on the adjusted RDT&E profile (which excludes: 0305103C Cyber Security Initiative, 0603274C Special Programs, 0603913C Israeli Cooperative Program and 0901598C Management Headquarters).
                     
                         
                             Program Wide Support
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                                     2.824
                                     0
                                
                            
                             
                                 
                                     2.918
                                     0
                                     N/A
                                
                                 
                                     3.125
                                     0
                                
                                 
                                     3.125
                                     0
                                     N/A
                                
                                 N/A
                            
                        
                    
                     N/A
                     N/A
                
                 
                     N/A
                     
                         
                             Support
                             N/A
                             
                                 
                                     Program Wide Support - Agency Operations Management
                                     Allot
                                     Various
                                     Multi: AL, VA, Aust, Japan
                                     
                                         0.000
                                         
                                             0.024
                                             2017-07
                                        
                                         
                                             0.058
                                             2018-07
                                        
                                         
                                             0.047
                                        
                                         
                                             0.047
                                             2019-07
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Program Wide Support - Agency Operations and Support Civilian Salaries, Travel, Training
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                                     VA
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                                             0.000
                                        
                                         
                                             0.000
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                                             0.000
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                                     Program Wide Support - Agency Operations and Support International and Materiel and Readiness
                                     MIPR
                                     Various
                                     Multi: AL, VA, Aust, Japan
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                                             0.000
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                                     Program Wide Support - Agency Operations and Support Services
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                                     CPFF
                                     Various
                                     Multi: AL, VA
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                                             2.800
                                             2017-08
                                        
                                         
                                             2.860
                                             2018-08
                                        
                                         
                                             3.078
                                        
                                         
                                             3.078
                                             2019-04
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